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ESTIMATE RUN 05/21/2003

ESTIMATE SUMMARY 13:13:40

CONTID: C14203         ESTIMATE NO: 0002 PROG 2002

PCN: 14203-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 East of Lamar PERCENT TIME:

PROJECT NO: NH 0505-038                   

US 50 East of Lamar

NAME OF ROAD: 50

PROJECT COUNTIES: PROWERS

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 05/17/2003 DATE TIME STARTED 03/26/2003

BOX 61 DATE LET 02/06/2003 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 02/11/2003 DATE TIME STOPPED 09/24/2003

 DATE CONTRACT EXECUTED 03/03/2003 DATE ACCEPTED 09/24/2003

WETMORE CO 81253     719-784-0415 DATE NOTICE TO PROCEED 03/26/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,045,788.45 PARTICIPATING $ $ 744,867.98

AWARD PROJECT AMT: 2,589,065.91 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

WORK DAYS

WORK DAYS

27.96%

2,194,035.17

744,867.98

744,867.98

744,867.98

$

$

$

$

851,753.28

0.00

851,753.28

0.00

851,753.28

-72.30

0.00

851,680.98

0.00

AMOUNT DUE 851,680.98 744,867.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 744,867.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

34.0 TIME ALLOW: 85

ORIG TIME ALLOW: 75
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PCN: 14203-BID    ESTIMATE RUN 05/21/2003

PROJECT: NH 0505-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:13:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF TREE 0.000

0.000

202-00010  
 

3.000

EACH

200.00000 0.000.000

0.00

0010 *REMOVAL OF END SECTION 1.000

0.000

202-00037  
 

1.000

EACH

200.00000 200.001.000

0.00

0015 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

241.000

EACH

4.00000 0.000.000

0.00

0020 *REMOVAL OF SIDEWALK 90.000

305.000

202-00200  
 

395.000

SY  

6.00000 2,370.00395.000

1,830.00

0025 *REMOVAL OF CURB AND GUTTER 257.000

284.000

202-00203  
 

567.000

LF  

6.00000 3,246.00541.000

1,704.00

0030 *REMOVAL OF CONCRETE PAVEMENT 50.000

26.000

202-00210  
 

76.000

SY  

6.00000 456.0076.000

156.00

0035 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

26,990.000

SY  

2.06000 0.000.000

0.00

0040 *REMOVAL OF FENCE 18,985.000

0.000

202-01000  
 

18,985.000

LF  

0.25000 4,746.2518,985.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

1,350.000

LF  

2.75000 0.000.000

0.00

0050 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

12.000

EACH

110.00000 0.000.000

0.00

0055 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 717.000

0.000

203-00060  
 

1,497.000

CY  

6.00000 4,302.00717.000

0.00
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PCN: 14203-BID    ESTIMATE RUN 05/21/2003

PROJECT: NH 0505-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:13:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 4.000

0.000

203-01500  
 

100.000

HOUR

80.00000 320.004.000

0.00

0065 *STRUCTURE EXCAVATION 59.000

0.000

206-00000  
 

59.000

CY  

3.00000 177.0059.000

0.00

0070 *STRUCTURE BACKFILL (CLASS 2) 59.000

0.000

206-00200  
 

59.000

CY  

8.00000 472.0059.000

0.00

0075 TOPSOIL 0.000

0.000

207-00205  
 

11,600.000

CY  

4.75000 0.000.000

0.00

0080 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

0.000

EACH

100.00000 0.000.000

0.00

0085 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

0.000

EACH

150.00000 0.000.000

0.00

0090 *RESET GATE 10.000

0.000

210-01011  
 

10.000

EACH

80.00000 800.0010.000

0.00

0095 *ADJUST MANHOLE 0.000

0.000

210-04010  
 

3.000

EACH

100.00000 0.000.000

0.00

0100 *ADJUST VALVE BOX 0.000

0.000

210-04050  
 

1.000

EACH

50.00000 0.000.000

0.00

0105 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

21.300

ACRE

300.00000 0.000.000

0.00

0110 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

21.300

ACRE

300.00000 0.000.000

0.00
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PCN: 14203-BID    ESTIMATE RUN 05/21/2003

PROJECT: NH 0505-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:13:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

4,200.000

LB  

1.45000 0.000.000

0.00

0120 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

12.000

TON 

60.00000 0.000.000

0.00

0125 *FURNISH HOT BITUMINOUS PAVEMENT 0.000

5,058.690

403-09500  
 

5,058.690

TON 

38.97000 197,137.155,058.690

197,137.15

0130 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

21,544.260

TON 

30.43000 0.000.000

0.00

0135 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

20,123.550

TON 

34.15000 0.000.000

0.00

0140 *HEATING AND REMIXING TREATMENT 0.000

128,579.000

405-00100  
 

128,579.000

SY  

3.37000 433,311.23128,579.000

433,311.23

0145 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

9,099.080

GAL 

0.85000 0.000.000

0.00

0150 *ASPHALT REJUVENATING AGENT 0.000

1,017.000

411-90010  
 

1,017.000

GAL 

1.30000 1,322.101,017.000

1,322.10

0155 *CONCRETE PAVEMENT (6 INCH) 45.000

25.000

412-00600  
 

181.000

SY  

56.00000 3,920.0070.000

1,400.00

0160 *30 INCH STEEL END SECTION 1.000

0.000

603-30030  
 

1.000

EACH

500.00000 500.001.000

0.00

0165 *30 INCH PLASTIC PIPE 900.000

0.000

603-50030  
 

900.000

LF  

37.00000 33,300.00900.000

0.00
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PCN: 14203-BID    ESTIMATE RUN 05/21/2003

PROJECT: NH 0505-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:13:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MANHOLE BOX BASE (5 FOOT) 1.000

0.000

604-31005  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0175 *MANHOLE BOX BASE (10 FOOT) 1.000

0.000

604-31010  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0180 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

2,025.000

LF  

10.00000 0.000.000

0.00

0185 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

12.000

EACH

725.00000 0.000.000

0.00

0190 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

12.000

EACH

1,155.00000 0.000.000

0.00

0195 *END POST 20.000

0.000

607-00005  
 

20.000

EACH

92.00000 1,840.0020.000

0.00

0200 *CORNER AND LINE BRACE POST 24.000

0.000

607-00010  
 

24.000

EACH

92.00000 2,208.0024.000

0.00

0205 *FENCE BARBED WIRE WITH METAL POSTS 13,637.000

0.000

607-01000  
 

15,172.000

LF  

0.95000 12,955.1513,637.000

0.00

0210 *FENCE COMBINATION WIRE WITH METAL POSTS 1,615.000

0.000

607-11200  
 

1,615.000

LF  

1.50000 2,422.501,615.000

0.00

0215 *CONCRETE CURB RAMP 108.000

128.000

608-00010  
 

272.000

SY  

65.00000 15,340.00236.000

8,320.00

0220 *TRUNCATED DOMES 0.000

0.000

608-00015  
 

156.000

SF  

32.00000 0.000.000

0.00
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PCN: 14203-BID    ESTIMATE RUN 05/21/2003

PROJECT: NH 0505-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:13:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CURB AND GUTTER TYPE 2 (SECTION II-B) 295.000

282.000

609-21020  
 

702.000

LF  

20.00000 11,540.00577.000

5,640.00

0230 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

160.000

EACH

19.00000 0.000.000

0.00

0235 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

19.000

EACH

19.00000 0.000.000

0.00

0240 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

14.000

EACH

22.00000 0.000.000

0.00

0245 *MOBILIZATION 0.000

0.600

626-00000  
 

1.000

L S 

100,485.00000 60,291.000.600

60,291.00

0250 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

308.000

GAL 

65.00000 0.000.000

0.00

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

672.000

SF  

14.00000 0.000.000

0.00

0260 *FLAGGING 157.000

806.000

630-00000  
 

4,422.500

HOUR

19.70000 18,971.10963.000

15,878.20

0265 *TRAFFIC CONTROL INSPECTION 10.000

9.000

630-00007  
 

48.000

DAY 

150.00000 2,850.0019.000

1,350.00

0270 *TRAFFIC CONTROL MANAGEMENT 15.000

19.000

630-00012  
 

91.000

DAY 

348.00000 11,832.0034.000

6,612.00

0275 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

4.000

EACH

900.00000 900.001.000

0.00
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PCN: 14203-BID    ESTIMATE RUN 05/21/2003

PROJECT: NH 0505-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:13:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

1.500

630-80336  
 

6.000

EACH

250.00000 375.001.500

375.00

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.500

0.000

630-80341  
 

14.000

EACH

80.00000 120.001.500

0.00

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 15.000

1.500

630-80342  
 

66.000

EACH

85.00000 1,402.5016.500

127.50

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

2.000

EACH

90.00000 0.000.000

0.00

0300 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

0.500

0.500

630-80356  
 

2.000

EACH

500.00000 500.001.000

250.00

0305 *DRUM CHANNELIZING DEVICE 12.500

0.000

630-80360  
 

100.000

EACH

45.00000 562.5012.500

0.00

0310 *TRAFFIC CONE 100.000

0.000

630-80380  
 

350.000

EACH

9.00000 900.00100.000

0.00

0315 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

44,529.600

F A 

1.00000 0.000.000

0.00

0320 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 0.000

0.000

700-70012  
 

7,105.220

F A 

1.00000 0.000.000

0.00

0325 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0330 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14203-BID    ESTIMATE RUN 05/21/2003

PROJECT: NH 0505-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:13:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

37,966.690

F A 

1.00000 0.000.000

0.00

0340 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 *REMOVAL OF STRUCTURE (SIGN/LIGHT POLE BASE) 0.000

3.000

202-00001  
 

3.000

EACH

300.00000 900.003.000

900.00

0410 *UNCLASSIFIED EXCAVATION 0.000

112.000

203-00000  
 

112.000

CY  

16.70000 1,870.40112.000

1,870.40

0415 *ADJUST STRUCTURE (TRAFFIC PULL BOX) 0.000

5.000

210-04000  
 

5.000

EACH

120.00000 600.005.000

600.00

0420 *AGGREGATE BASE COURSE (CLASS 6) 0.000

280.870

304-06000  
 

280.870

TON 

10.80000 3,033.40280.870

3,033.40

0425 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) (TRUCK DETOUR) 0.000

80.000

630-80344  
 

160.000

SF  

7.50000 600.0080.000

600.00

0430 *PORTABLE MESSAGE SIGN PANEL 0.000

6.000

630-80359  
 

41.000

DAY 

360.00000 2,160.006.000

2,160.00

0435 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

11,835.000

SY  

3.60000 0.000.000

0.00

0440 *UNCLASSIFIED EXCAVATION 0.000

0.000

203-00000  
 

7,250.000

CY  

9.50000 0.000.000

0.00
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PCN: 14203-BID    ESTIMATE RUN 05/21/2003

PROJECT: NH 0505-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:13:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

6,956.990

TON 

12.50000 0.000.000

0.00

CAT 847,253.28744,867.982,890,680.75CURRENT AMT0200 $ $ $

CAT NO0300 L-26-M 

0345 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

94.000

LF  

11.20000 0.000.000

0.00

0350 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

10.50000 0.000.000

0.00

0355 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

97.000

LF  

96.75000 0.000.000

0.00

CAT 0.000.0010,437.55CURRENT AMT0300 $ $ $

CAT NO0301 L-26-X 

0360 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

182.000

LF  

11.20000 0.000.000

0.00

0365 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

453.000

SY  

2.50000 0.000.000

0.00

0370 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

183.000

LF  

96.75000 0.000.000

0.00

CAT 0.000.0020,876.15CURRENT AMT0301 $ $ $

CAT NO0302 L-26-F 

0375 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

690.000

LF  

11.20000 0.000.000

0.00

0380 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,176.000

SY  

10.50000 0.000.000

0.00
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PCN: 14203-BID    ESTIMATE RUN 05/21/2003

PROJECT: NH 0505-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:13:40

CUMULATIVE
AMOUNT

CAT NO0302 L-26-F 

0385 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

72.000

LF  

79.00000 0.000.000

0.00

0390 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

690.000

LF  

74.80000 0.000.000

0.00

0450 *CONC BARRIER (TEMP) 0.000

0.000

630-80370  
 

1,000.000

LF  

21.00000 0.000.000

0.00

CAT 0.000.0098,376.00CURRENT AMT0302 $ $ $

CAT NO0303 L-26-BV 

0395 *CONCRETE (PATCHING) 0.000

0.000

601-06150  
 

511.000

SF  

38.00000 0.000.000

0.00

CAT 0.000.0019,418.00CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 FIELD LABORATORY (STATE FURNISHED) 0.750

0.000

620-00015  
 

1.000

EACH

6,000.00000 4,500.000.750

0.00

CAT 4,500.000.006,000.00CURRENT AMT0400 $ $ $

$ 851,753.28744,867.98$3,045,788.45$CURRENT AMTPROJECT TOTAL


